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ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 14:56:25

CONTID: C15545         ESTIMATE NO: 0001 PROG 2005

PCN: 15545-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 91& SH 67 Guardrail on Curves PERCENT TIME:

PROJECT NO: SHE 0911-004                  

SH 91& SH 67 Guardrail on Curves

NAME OF ROAD: 91A & 67

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 04/14/2006

4850 GEIGER BLVD DATE LET 03/09/2006 DATE WORK BEGAN 04/24/2006

 DATE AWARDED 03/27/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 04/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 407,773.00 PARTICIPATING $ $ 64,732.47

AWARD PROJECT AMT: 392,973.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -703.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.21

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/25/2006 ??:??:??

8/25/2006 ??:??:??

15.87%

343,040.53

64,732.47

64,732.47

64,028.86

$

$

$

$

64,732.47

0.00

64,732.47

0.00

64,732.47

-703.61

0.00

64,028.86

0.00

AMOUNT DUE 64,028.86 64,028.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,028.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0
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PCN: 15545-BID    ESTIMATE RUN 06/30/2006

PROJECT: SHE 0911-004                  ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 20.000 0.000

EACH 3.000 54.00

18.00000 3.000 54.00

202-00090  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 150.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 329.000 0.000

CY  40.000 3,000.00

75.00000 40.000 3,000.00

203-00010  
 

0025 BLADING 20.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 10.000 0.000

HOUR 0.000 0.00

118.00000 0.000 0.00

203-01597  
 

0035 RESET GROUND SIGN 6.000 0.000

EACH 1.000 98.00

98.00000 1.000 98.00

210-00810  
 

0040 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 590.000 0.000

TON 104.330 18,675.07

179.00000 104.330 18,675.07

403-00720  
 

0045 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,600.000 0.000

LF  1,200.000 19,044.00

15.87000 1,200.000 19,044.00

606-00301  
 

0050 END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003  
 

0055 END ANCHORAGE (FLARED) 12.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

606-02005  
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PCN: 15545-BID    ESTIMATE RUN 06/30/2006

PROJECT: SHE 0911-004                  ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DELINEATOR (TYPE I) 20.000 0.000

EACH 3.000 60.00

20.00000 3.000 60.00

612-00001  
 

0065 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 500.00

1,000.00000 0.500 500.00

625-00000  
 

0070 *MOBILIZATION 1.000 0.000

L S 0.487 17,824.20

36,600.00000 0.487 17,824.20

626-00000  
 

0075 *FLAGGING 300.000 0.000

HOUR 42.000 903.00

21.50000 42.000 903.00

630-00000  
 

0080 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 0.000 0.00

53.50000 0.000 0.00

630-00007  
 

0085 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000

DAY 3.000 1,290.00

430.00000 3.000 1,290.00

630-00012  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80341  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 4.500 351.00

78.00000 4.500 351.00

630-80342  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 94.50

47.25000 2.000 94.50

630-80343  
 

0105 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

26.25000 0.000 0.00

630-80360  
 

0110 *TRAFFIC CONE 100.000 0.000

EACH 18.000 38.70

2.15000 18.000 38.70

630-80380  
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PCN: 15545-BID    ESTIMATE RUN 06/30/2006

PROJECT: SHE 0911-004                  ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0125 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0140 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $64,732.47 64,732.47CURRENT AMT 407,773.00 $$

PROJECT TOTAL 64,732.47 $ 64,732.47CURRENT AMT 407,773.00 $$


